

Touring Schedule (subject to change):

Northern Stage, Newcastle (co-producer)	
Rehearsals (Newcastle)	Week 1 - w/c Monday 10 August 2026 Week 2 - w/c 17th August 2026 Week 3 - w/c 24th August 2026 Week 4 - w/c 31st August 2026
Technical Rehearsals (Newcastle)	w/c Monday 7 September 2026
Preview 1	Friday 11 September 2026 at 7pm
Preview 2	Saturday 12 September 2026 at 7pm
Preview 3	Tuesday 15th September 2026 at 7pm
Opening Night	Wednesday 16 September 2026 at 6pm
Final Performance at NS	Saturday 26 September 2026 at 7pm
HOME Manchester (co-producer)	
Get-in & tech	Monday 28 September 2026
First Performance at HM	Wednesday 30 September 2026
Final Performance at HM	Saturday 10 October 2026
Royal & Derngate, Northampton (co-producer)	
Get-in & tech	Monday 12 October 2026
First Performance at R&D	Tuesday 13 October 2026
Final Performance at R&D	Saturday 17 October 2026
Theatr Clwyd	
Get-in & tech	Monday 19 October 2026
First Performance (tour week)	Tuesday 20 October 2026
Final performance (tour week)	Saturday 24 October 2026
Citizens Theatre, Glasgow (co-producer)	
Get-in & tech	Monday 26 October 2026
First Performance at CT	Tuesday 27 October 2026
Final Performance at CT	Saturday 7 November 2026
Derby Theatre	
Get-in & tech	Monday 9 November 2026
First Performance (tour week)	Tuesday 10 November 2026
Final performance (tour week)	Saturday 14 November 2026
New Theatre, Peterborough	
Get-in & tech	Monday 16 November 2026
First Performance (tour week)	Tuesday 17 November 2026
Final performance (tour week)	Friday 20 November 2026

